Project Planning Phase

Product backlog, sprint planning, user stories and story points

Date	—	**Team ID**	—
Project Name	Global Fuel Prices & Taxation (2020–2026)	**Maximum Marks**	8 Marks

Product Backlog, Sprint Schedule, and Estimation

User stories for the Tableau-based fuel-price analysis project.

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Points	Priority	Assigned To
Sprint 1	Data connection and preparation	US-01	As a developer, I can connect Tableau to the Excel dataset and validate field types so the data is ready for analysis.	3	High	Divyansh Nayak
Sprint 1	Global price overview	US-02	As a dashboard user, I can view a world map of petrol prices by country to explore global differences.	5	High	Divyansh Nayak
Sprint 1	Regional comparison	US-03	As a user, I can compare average petrol prices by region to identify regional differences.	3	High	Divyansh Nayak
Sprint 1	Fuel price trends	US-04	As a user, I can view petrol, diesel and LPG trends from 2020–2026 to examine changes over time.	5	High	Divyansh Nayak

Product Backlog (Continued)

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Points	Priority	Assigned To
Sprint 2	Diesel comparison	US-05	As a user, I can compare average diesel prices by region to understand geographic differences.	3	High	Divyansh Nayak
Sprint 2	LPG comparison	US-06	As a user, I can compare average LPG prices by region.	3	High	Divyansh Nayak
Sprint 2	Income-level analysis	US-07	As a user, I can compare average petrol prices across income levels.	3	Medium	Divyansh Nayak
Sprint 2	Taxation analysis	US-08	As a user, I can compare country-level tax percentages and examine taxation alongside petrol prices.	5	High	Divyansh Nayak
Sprint 3	Dashboard interaction	US-09	As a user, I can use Region and Income Level filters, labels and sorting to explore the dashboard.	3	Medium	Divyansh Nayak
Sprint 3	Story and final review	US-10	As a presenter, I can arrange the visualizations in a dashboard and Tableau Story.	5	Medium	Divyansh Nayak

Planning Assumptions

This backlog is a planning estimate. Story points represent relative effort, not hours. Divyansh Nayak is listed as the project owner; adjust assignments if other team members contributed.

Project Tracker, Velocity and Sprint Schedule

Sprint	Focus	Planned Points	Duration	Planned Output
Sprint 1	Connect and validate data; create petrol map, regional comparison and fuel trend chart.	16	2 days	Source connection and core worksheets
Sprint 2	Create diesel, LPG, income-level and taxation analysis worksheets.	14	2 days	Additional analytical worksheets
Sprint 3	Finish dashboard filters and layout, Tableau Story and quality checks.	8	2 days	Dashboard, Story and reviewed workbook
Total		**38**	6 days	Planned deliverables

Velocity

The proposed backlog totals 38 story points across three two-day sprints. If all planned points are completed, average velocity is 38 ÷ 3 = 12.67 story points per sprint. Across six planned days, this equals 6.33 points per day. These are estimates, not recorded results; replace them with actual completed points after each sprint.


Completion Tracking

At each sprint end, record completed story points, note unfinished tasks and update the next sprint plan. Do not mark planned work complete unless the corresponding worksheets, dashboard features and checks have actually been finished.

Burndown Chart

Illustrative planned progress — not actual completion data

A burndown chart shows remaining work over time. This example illustrates 38 story points across six working days; update it with actual remaining work if a measured progress record is required.



Planning Notes and References

Project Deliverables

- Eight Tableau worksheets: global petrol map, regional petrol comparison, fuel-price trends, taxation comparison, diesel by region, LPG by region, petrol by income level, and taxation versus petrol price.
- Global Fuel Overview dashboard with Region and Income Level filters.
- Tableau Story to present the main views in a clear sequence.
- Supporting documentation and a final review of labels, sorting, aggregation and filters.

Risks and Quality Checks

Potential issues include missing values, incorrect field types, unclear labels and misleading aggregation. Confirm Date is recognized correctly, use AVG for price comparisons where appropriate, inspect dashboard filters, and do not treat association as proof that taxation causes price changes.

References

• Atlassian — Agile project management
• Atlassian — Sprints
• Atlassian — Estimation
• Atlassian — Burndown charts